



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	COM-SPORT-001-2026	Community Sports Department Operations	90141500 56101600	Equipment and Supplies Folding Tables Folding Chairs Tablecloths Storage Bins Megaphones/Bullhorn Air Horns	Jan-26	Jul-26	TBD	Selective Limited Bidding	N/A	Fixed Price
2	COM-SPORT-002-2026	Community Sports Department Operations	90141600	Branded Items Banners Flags Camera	Feb-26	May-26	TBD	Selective Limited Bidding	N/A	Fixed Price
3	COM-SPORT-003-2026	Community Sports Department Operations	86132100 78111800 90101600	Team Building Facilitator Transportation Catering	Feb-26	Sep-26	TBD	Selective Limited Bidding	N/A	Fixed Price
4	COM-SPORT-004-2026	Secondary Schools Cricket	90141500	Cricket Coaching Equipment - 16 pairs plastic stumps, 50 boxes cricket balls, 16 ladders, 150 cones, 300 discs, 16 short stumps, 16 catching mits, 16 catching board, first aid training, safe guarding training, 20 first aid kits and participants t-shirts.	Nov-25	Jan-26	3 months	Selective Limited Bidding	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
5	COM-SPORT-005-2026	Capacity building	90141500	Participants' t-shirts, certificates, Sportt Branded Stationery items	Nov-25	Jan-26	3 months	Selective Limited Bidding	N/A	Fixed Price
6	COM-SPORT-006-2026	Easter Cricket Connect	90141500	Participants' t-shirts, 100 cases water, 50 cases of juice, 1100 Snack plates, certificates, handsoap, garbage bags, toilet paper, janitorial and maintenance .	Mar-26	Apr-26	1 month	Selective Limited Bidding	N/A	Fixed Price
7	COM-SPORT-007-2026	Primary Schools' Cricket Coaching Programme	90141500	Participants' t-shirts and 1000 cases of water.	Apr-26	Jul-26	4 months	Selective Limited Bidding	N/A	Fixed Price
8	COM-SPORT-008-2026	Primary Schools' Cricket Festival Day Trinidad	90141500	80 Lunches, 50 cases water, 25 cases juice, 30 ice, transportation, awards, PA system, 40 tables, 500 chairs, 12 tents, ambulance service, Photography/videoagraphy, Décor, hand soap, garbage bags, Toilet paper, janitorial and maintenance.	May-26	Jun-26	1 month	Selective Limited Bidding	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
9	COM-SPORT-009-2026	Primary Schools' Cricket Festival Day Tobago	90141500	50 Lunches, transportation, awards, PA system, 10 tables, 200 chairs, 10 tents, ambulance service, 50 cases water, 25 cases juice, 30 ice, Photography/videoography, Décor, flight, car rental, accommodation, hand soap, garbage bags, Toilet paper, janitorial and maintenance.	May-26	Jun-26	1 month	Selective Limited Bidding	N/A	Fixed Price
10	COM-SPORT-010-2026	Community Tournament - Cricket Connect	90141500	Awards, 80 boxes cricket balls, uniforms, PA System	Feb-26	Apr-26	TBD	Selective Limited Bidding	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
11	COM-SPORT-011-2026	Cricket Grassroots Coaching Programme	90141500	Equipment - 16 helmets, 16 pairs RHB gloves, 16 pairs LHB gloves, 16 pairs RH batting pads, 16 pairs LH batting pads, 16 RH thigh guards, 16 LH thigh guards, participant t-shirts, garbage bags, toilet paper, handsoap, janitorial and maintenance, specialized cricket training equipment	Jul-26	Aug-26	2 months	Selective Limited Bidding	N/A	Fixed Price
12	COM-SPORT-012-2026	Tobago Girls Hardball	90141500	Equipment - 2 pairs RHB gloves, 2 pairs LHB gloves, 2 pairs RHB pads, 2 pairs LHB pads, 2 LHB thigh pads, 2 RHB thigh pads, 50 cases water, uniforms, awards, flights, car rental, garbage bags, toilet paper, handsoap, janitorial and maintenance	Dec-25	Jan-26	TBD	Selective Limited Bidding	N/A	Fixed Price
13	COM-SPORT-013-2026	Marketing and Activation	90141500	5 SporTT branded banners, 12 feather flags and 5 table cloths, 5 pull up banners	Dec-25	Jan-26	3 months	Selective Limited Bidding	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
14	COM-SPORT-014-2026	School Football Development Programme	90141500	Equipment- Cones/discs (various sizes), hurdles (various sizes), balls (various sizes), agility ladders, collapsible goal post , training agility poles(various sizes), resistance bands (various lengths and strengths), coolers, fox 40 whistles, bibs	Jan-26	Jun-26	TBD	Selective Limited Bidding	N/A	Fixed Price
15	COM-SPORT-015-2026	Uniforms for Coaches/ Participants	53102700	Staff Uniforms (4 branded polos each) T-Shirts for participants for all activities and events	Jan-26	Aug-26	6 months	Selective Limited Bidding	N/A	Fixed Price
16	COM-SPORT-016-2026	Capacity Building/ Training	86132100	Training manuals (binding combs, portfolio covers, Facilitators, stationery (booklets, pens, note pads), refreshments (lunch and drinks), tables, chairs, tokens, promotional items	Jan-26	Mar-26	3 months	Selective Limited Bidding	N/A	Fixed Price
17	COM-SPORT-017-2026	Awards for Football festivals	49101700	medals, trophies, plaques	May-26	Jul-26	TBD	Selective Limited Bidding	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
18	COM-SPORT-018-2026	Football Development Programme/ Football Festival	78111500 78111800	Transportation for schools; to attend competitions and equipment, Domestic Airfare for Tobago programme, Tobago car rental	May-26	Aug-26	3 months	Selective Limited Bidding	N/A	Fixed Price
19	COM-SPORT-019-2026	Competitive Football Festivals (6)	90141500	Ambulance water, tents, tables, chairs, refreshments- Lunch, drinks, technical officials, field preparation, sound system and MC,	Jun-26	Aug-26	3 months	Selective Limited Bidding	N/A	Fixed Price
20	COM-SPORT-020-2026	Recruitment of Football Coaches	80111700	Coaches required for the football programme	Jan-26	Sep-26	6 months	Single Source	N/A	Fixed Price
21	COM-SPORT-021-2027	Training Camps (football)	90141500	Water, first aid, tshirts, sportt branded items, banners,	Jul-26	Aug-26	1 month	Selective Limited Bidding	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
22	COM-SPORT-022-2027	Primary Schools Track and Field Programme	90141500 49161500	Equipment- stop watches,whistles,Cones (various sizes), hurdles (various sizes), training javelins, agility ladders, measuring tape (reel), shot put (various sizes), Javelin (various sizes), discus (different sizes), baton, resistance bands (various lengths and strengths), skipping ropes, floor markers, soft balls,first aid kits, clipboard, mini hurdles, coolers,white board & markers, bibsbean bags, hoops / Staff Uniforms-4 branded polos each	Jan-26	Sep-26	6 months	Selective Limited Bidding	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
23	COM-SPORT-023-2027	Athletics Competitions	90141500 78111800	Refreshments :ambulance, water, tents, tables, chairs, technical officials, field preparation, sound system and MC / Transportation Schools: attendance at competitions / Awards – Plaques,medals and trophies	Jan-26	Sep-26	6 months	Selective Limited Bidding	N/A	Fixed Price
24	COM-SPORT-024-2027	Field events workshops for teachers	90141500 78111800 90101600	Facilitators, stationery (booklets, pens, note pads, binding combs, laminate sheets, backings and covers, copy paper) / Transportation: high jump mat,Shot puts, javelins, discus, measuring tapes, high jump bars / Refreshments - water, tents, tables, chairs, field preparation, sound system and MC	Jan-26	Sep-26	6 months	Selective Limited Bidding	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
25	CORP-COM-001-2026	CPL 2026	90141500	Hospitality and Decor for Multiple TKR Matches	Aug-26	Aug-26	1 month	Selective Limited Bidding	N/A	Fixed Price
26	CORP-COM-002-2026	Junior Pan American Games 2026	90141600	Branding and support at event	Feb-26	Feb-26	1 month	Selective Limited Bidding	N/A	Fixed Price
27	CORP-COM-003-2026	Sport Camps 2026	60121900	Hospitality, Coverage and Décor for Closings at different venues	Jun-26	Aug-26	1 month	Selective Limited Bidding	N/A	Fixed Price
28	CORP-COM-004-2026	Conference Room Upgrade	72153600	Supplies for Executive Wing Conference Room Upgrade	Feb-26	Mar-26	2 months	Selective Limited Bidding	N/A	Fixed Price
29	CORP-COM-005-2026	Branding and Promotional Items	90141600	Banners, Feather Flags, Bottles and other items that promote SporTT's image at events	Jan-26	Feb-26	2 months	Selective Limited Bidding	N/A	Fixed Price
30	CORP-COM-006-2026	Community Cricket Programme Closing Ceremony	90141500	Hospitality for Closing Ceremony	May-26	May-26	1 month	Selective Limited Bidding	N/A	Fixed Price
31	CORP-COM-007-2026	West Indies Cricket Tour	90141500	Hospitality and Promotion/Marketing	May-26	Jun-26	2 months	Selective Limited Bidding	N/A	Fixed Price
32	HR-001-2026	Recruitment of Executive Position	80111700	Recruitment of Heads of Procurement and ICT	Jan-26	Feb-26	36 months	Selective	N/A	Fixed Price
33	HR-002-2026	Training -Local	86132100	Job Evaluation Committee Training	Jan-26	Feb-26	1 month	Sole Select	N/A	Fixed Price
34	HR-003-2026	Consultancy - Local	86101800	To provide HR Consultancy	Jan-26	Feb-26	12 months	Single Source	N/A	Fixed Price
35	HR-004-2026	Consultancy - Local	86101800	To provide Cricket Consultancy	Jan-26	Feb-26	12 months	Single Source	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
36	HR-004-2026	Training -Local	86101800	Labour Related Training	Mar-26	Apr-26	1 month	Selective	N/A	Fixed Price
37	HR-005-2026	Training -Local	86132000	Human Resource Management Training	Mar-26	Apr-26	1 - 3 months	Selective	N/A	Fixed Price
38	HR-006-2026	Training -External	86132000	Balance Scorecard Training	Mar-26	Apr-26	6 months	Selective	N/A	Fixed Price
39	HR-007-2026	Training -External	86132000	SHRM-Human Resource Certification Training	Mar-26	Apr-26	6 months	Sole Select	N/A	Fixed Price
40	HR-007-2026	Training -External	86132000	Change Management Training	Jun-26	Jul-26	6 months	Sole Select	N/A	Fixed Price
41	ICT-001-2026	Purchase of Laptops	43211500	Laptops would be required for new hires	Feb-26	Jun-26	6 months	Single Source	N/A	Fixed Price
42	ICT-001-2026	Renewal of Software & Subscriptions	43232300	To provide software such as Adobe, Starwind etc	Dec-25	Jan-25	2 months	Single Source	N/A	Fixed Price
43	ICT-002-2026	Laptop Accessories	43211600	Provision of Replacement chargers & mouses	Feb-26	Jun-26	3 months	Single Source	N/A	Fixed Price
44	ICT-003-2026	Purchase of New Desktop	43211500	To provide desktop computers for On The Job Training Staff	Jan-26	Feb-26	3 months	Single Source	N/A	Fixed Price
45	ICT-004-2026	Monitors	43211900	Special Requests	Feb-26	Mar-26	3 months	Single Source	N/A	Fixed Price
46	ICT-005-2026	Purchase of ICT Tools and Equipment	43211600	Switches, Tools and Equipments	Feb-26	Jun-26	3 months	Sole Source	N/A	Fixed Price
47	ICT-006-2026	Replacement of Printers	43211600	Replacement of Older Printers within SPORTT	Feb-26	Jun-26	3 months	Sole Source	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
48	ICT-007-2026	Lease of New Printer	43211600	To provide a new printer for one of the facilities that fall under SPORTT	Jan-26	Feb-26	3 months	Sole Source	N/A	Fixed Price
49	ICT-008-2026	Renewal of Contracts for Printers	80161800	Lease to Expire in 2026 for some printers at various SPORTT Facilities	Feb-26	Jun-26	36 months	Direct Contracting	N/A	Fixed Price
50	IA-001-2026	Outsourced - Corporate Governance Audit	84111600	External Audit for Corporate Governance	Jul-26	Sep-26	TBD	Selective	N/A	Fixed Price
51	IA-002-2026	Teammate+Audit management - audit management solution (IT)	84111600	Internal Auditing tool	Jul-26	Sep-26	TBD	Single Source	N/A	Fixed Price
52	IA-003-2026	Quality Assurance Improvement Plan (QAIP)	84111600	External audit quality review into IIA Department.	Jul-26	Sep-26	TBD	Selective	N/A	Fixed Price
53	IA-004-2026	Enterprise Risk Management	80111600	Engaging a consultant to prepare an ERM for SPORTT	Jul-26	Sep-26	TBD	Selective	N/A	Fixed Price
54	PDA-001-2025	REQUEST FOR QUOTATION FOR THE CONSTRUCTION OF NEW CRICKET NETS AT THE MENDEZ RECREATION GROUND	72153100	Construction of a new two (2) lane Cricket Practice Nets	Sep-25	TBD	TBD	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
55	PDA-002-2026	REQUEST FOR QUOTATION FOR THE REFURBISHMENT OF CRICKET PRACTICE NETS AT THE LAS LOMAS #2 RECREATION GROUND	72153100	Refurbishment of the existing two (2) lane Cricket Practice Nets	Sep-25	TBD	TBD	Selective	n/a	Fixed Price
56	RFP-PDA-001-2025	REQUEST FOR PROPOSAL FOR THE COMPLETION AND CERTIFICATION FOR THE HOCKEY TURF AND IRRIGATION SYSTEM AT THE EASTERN REGIONAL COMPLEX	70171700	Repair and completion of the Irrigation system and the hockey turf and FIH Certification	Dec-25	TBD	TBD	Sole Select	10 days	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
57	RFP-PDA-002-2026	REQUEST FOR PROPOSAL FOR AIR CONDITIONING/ELECTRICAL WORKS AT THE SEVILLA CLUBHOUSE FACILITY	72151200	Installation of AC units throughout the facility and associated electrical works	Jan-26	May-26	TBD	Open	10 days	Fixed Price
58	RFP-PDA-003-2026	REQUEST FOR PROPOSAL FOR THE FIELD REFURBISHMENT AT THE DUBISSON PARK	10502100	Main Field grassing with required ameliorants and pesticides. Preparation of alternative outfield for small goal usage. Maintenance period to be included.	Feb-26	Sep-26	TBD	Selective	10 days	Fixed Price
59	RFP-PDA-004-2026	REQUEST FOR QUOTATION FOR THE REFURBISHMENT WORKS AT THE LA HORQUETTA PHASE 6 RECREATION GROUND	72153100	Repair of cricket practice nets, Field Rehabilitation. Pavilion internal minor works.	Feb-26	TBD	TBD	Open	10 days	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
60	RFP-PDA-004-2026	REQUEST FOR PROPOSAL FOR THE REFURBISHMENT WORKS AT THE GOVINDRA ROOPNARINE RECREATION GROUND	72153100	New larger pavilion, new cricket practice nets, sight screens (2), jogging track widening, playpark re-location.	Mar-26	TBD	TBD	Open	10 days	Fixed Price
61	PEX-001-2026	REQUEST FOR QUOTATION FOR QUANTITY SURVEYING SERVICES	80111600	Provision of Quantity Surveying Services	Mar-26	TBD	TBD	Selective	N/A	Fixed Price
62	PEX-002-2026	REQUEST FOR QUOTATION FOR DESIGN CONSULTANCY SERVICES	80111600	Provision of Design & engineering Services	Mar-26	TBD	TBD	Selective	N/A	Fixed Price
63	SDPU-001-2025	TTFA - Senior Men's World Cup	78111500 78111800 90111800	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Oct-25	Nov-25	TBD	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
64	SDPU-002-2025	NBFTT - National Championships 2025	90141500 90101600 85121600	Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Oct-25	Nov-25	TBD	Selective	N/A	Fixed Price
65	SDPU-003-2025	NBFTT - FIBA 3x3 AmeriCup 2025	90141500 78111500 78111800 90101600 90111800	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Oct-25	Nov-25	TBD	Selective	N/A	Fixed Price
66	SDPU-004-2025	TTCB - Super 50 Cup 2025	90141500 90101600 90111800 78111800	Accommodation, Equipment, Meals, Ground transportation etc.	Oct-25	Nov-25	TBD	Selective	N/A	Fixed Price
67	SDPU-005-2025	TTFA - Concacaf Women's Qualifiers	90141500 90101600 90111800 78111800	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Oct-25	Apr-26	6 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
68	SDPU-006-2025	TTFA - Trinidad & Tobago Premier Football League (TTPFL)	90141500	Administrative costs	Oct-25	May-26	TBD	Selective	N/A	Fixed Price
69	SDPU-007-2025	TTCB - 2025 Cricket Academy	90141500 90101600	Water, hydration drinks, balls, meals	Nov-25	Dec-25	TBD	Selective	N/A	Fixed Price
70	SDPU-008-2025	TTVF - NORCECA Beach Volleyball Tour	90141500 90101600 90111800 78111800	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Dec-25	Sep-26	TBD	Selective	N/A	Fixed Price
71	SDPU-009-2025	TTCB - CWI Women's Super 50 Tournament	90141500 90101600 90111800 78111800	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Dec-25	Jan-26	TBD	Selective	N/A	Fixed Price
72	SDPU-010-2025	TTBA - National Boxing Championships	90141500 85121600 56101600	Rental of ring, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, P.A. System etc.	Dec-25	Jan-26	TBD	Selective	N/A	Fixed Price
73	SDPU-011-2026	TTCF - Elite Pan American Track Championships	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation, Travel insurance etc.	Jan-26	Feb-26	TBD	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
74	SDPU-012-2026	TTCF - Junior Davis Cup/Junior Billie Jean King Cup	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation, Travel insurance etc.	Jan-26	Feb-26	3 months	Selective	N/A	Fixed Price
75	SDPU-013-2026	TTYA - Pan Pepín International Dinghy Regatta	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jan-26	Feb-26	3 months	Selective	N/A	Fixed Price
76	SDPU-014-2026	TTCB - CWI Regional Four Day Championship	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jan-26	Feb-26	TBD	Selective	N/A	Fixed Price
77	SDPU-015-2026	NAAATT - World Indoors	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Feb-26	Mar-26	TBD	Selective	N/A	Fixed Price
78	SDPU-016-2026	TATT - World Junior Tennis Competition	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Feb-26	Mar-26	TBD	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
79	SDPU-017-2026	TTBA - Youth Olympic qualification Tournament 2026	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Feb-26	Mar-26	TBD	Selective	N/A	Fixed Price
80	SDPU-018-2026	TTHB - PAHF U18 Tournament 2026 (Boys & Girls)	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Feb-26	Mar-26	TBD	Selective	N/A	Fixed Price
81	SDPU-019-2026	ASATT - Carifta Swimming & Open Water Championships 2026	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Feb-26	Mar-26	3 months	Selective	N/A	Fixed Price
82	SDPU-020-2026	ASATT - Artistic Swimming Practice Judging	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Feb-26	Jun-26	TBD	Selective	N/A	Fixed Price
83	SDPU-021-2026	ASATT - CAC 2026 Qualifying Event (Open Water Swimming)	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Feb-26	Mar-26	TBD	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
84	SDPU-023-2026	NAAATT - CARIFTA 2026 - Grenada	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Mar-26	Apr-26	TBD	Selective	N/A	Fixed Price
85	SDPU-024-2026	TTCF - UCI World Cup II, Apr- China TTCF - UCI World Cup III, Apr - Malaysia	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Mar-26	Apr-26	TBD	Selective	N/A	Fixed Price
86	SDPU-025-2026	TTBA - Preparation Camp & CAC Games Qualifier	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Mar-26	Apr-26	TBD	Selective	N/A	Fixed Price
87	SDPU-026-2026	TTHB - PAHF Under-21 Tournament (Men & Women)	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Mar-26	Apr-26	TBD	Selective	N/A	Fixed Price
88	SDPU-027-2026	ASATT - CAC 2026 Qualifying Event (Water Polo) - Colombia	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Mar-26	Apr-26	TBD	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
89	SDPU-028-2026	NAAATT - World Athletics Relays	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Apr-26	May-26	TBD	Selective	N/A	Fixed Price
90	SDPU-029-2026	TTCF - Pan American Road Championships	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Apr-26	May-26	TBD	Selective	N/A	Fixed Price
91	SDPU-030-2026	TTGF - Senior Pan American Championships	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Apr-26	May-26	3 months	Selective	N/A	Fixed Price
92	SDPU-031-2026	TTGF - Senior Pan American Championships - Qualifier	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Apr-26	May-26	1 month	Selective	N/A	Fixed Price
93	SDPU-032-2026	TTGF - Junior Pan American Championships- WAG-BRA-Qualifier	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Apr-26	May-26	1 month	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
94	SDPU-033-2026	TTYA - Optimist North American	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Apr-26	May-26	1 month	Selective	N/A	Fixed Price
95	SDPU-034-2026	TTYA - CAC Games - qualifier for PanAm games	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jun-26	Jul-26	1 month	Selective	N/A	Fixed Price
96	SDPU-035-2026	TTCB - CWI Girls Under 19	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jun-26	Jul-26	1 month	Selective	N/A	Fixed Price
97	SDPU-036-2026	TTHB - PAHF Hockey 5 Tournament (Men & Women)	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jun-26	Jul-26	1 month	Selective	N/A	Fixed Price
98	SDPU-037-2026	ASATT - Diving Clinic Hosting/Participation	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jun-26	Jul-26	1 month	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
99	SDPU-038-2026	ASATT - World Junior Championships Qualifying Event (Water Polo)	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jun-26	Jul-26	1 month	Selective	N/A	Fixed Price
100	SDPU-039-2026	NAAATT - World U20 Championship	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jul-26	Aug-26	1 month	Selective	N/A	Fixed Price
101	SDPU-040-2026	TTCF - Junior Pan American Track Championships	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jul-26	Aug-26	1 month	Selective	N/A	Fixed Price
102	SDPU-041-2026	TTCF - UCI Track Junior Worlds Championships	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jul-26	Aug-26	1 month	Selective	N/A	Fixed Price
103	SDPU-042-2026	TTCF - UCI Track World Championships, China	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jul-26	Aug-26	1 month	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
104	SDPU-043-2026	TTGA - Caribbean Amateur Golf Championship	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jul-26	Aug-26	1 month	Selective	N/A	Fixed Price
105	SDPU-044-2026	TTVF - U23 Pan Am Cup Men	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jul-26	Aug-26	1 month	Selective	N/A	Fixed Price
106	SDPU-045-2026	NBFTT - FIBA 3x3 AmeriCup 2026	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Jul-26	Aug-26	1 month	Selective	N/A	Fixed Price
107	SDPU-046-2026	TTCF - UCI Road World Championships, Montreal, Canada	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Aug-26	Sep-26	1 month	Selective	N/A	Fixed Price
108	SDPU-047-2026	TTCF - Caribbean Road Championships - Seniors	90141500 90101600 90111800 78111800 78111500	Airfare, Accommodation, Equipment, Meals, Ground transportation etc.	Aug-26	Sep-26	1 month	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
109	SDPU-048-2026	TTFA - Concacaf U17 Qualifiers	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, Lanyards / Accrediation Supplies, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Nov-25	Jan-26	TBD	Selective	N/A	Fixed Price
110	SDPU-049-2026	TTGA - Trinidad & Tobago Open	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, Lanyards / Accrediation Supplies, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Dec-25	Mar-26	TBD	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
111	SDPU-050-2026	NTT - Jean Pierre Caribbean Youth Netball Tournament	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, Lanyards / Accrediation Supplies, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Dec-26	Apr-26	TBD	Selective	N/A	Fixed Price
112	SDPU-051-2026	TTRU - RAN 7s Championship 2026	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, Lanyards / Accrediation Supplies, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Jun-26	Nov-26	6 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
113	SDPU-052-2026	Hosting CAZOVA Final Four	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, Lanyards / Accrediation Supplies, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Jan-26	Jun-26	6 months	Selective	N/A	Fixed Price
114	SDPU-053-2026	Goodwill Swimming Championships 2026	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, Lanyards / Accrediation Supplies, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Jan-26	Jun-26	6 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
115	SDPU-054-2026	TTGA - Caribbean Amateur Junior Golf Championship	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, Lanyards / Accrediation Supplies, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Feb-26	Jul-26	6 months	Selective	N/A	Fixed Price
116	SDPU-055-2026	TATT - Davis Cup Americas Group IV (Hosting)	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, Lanyards / Accrediation Supplies, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Jul-26	Aug-26	6 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
117	SDPU-056-2026	TATT - 2026 Billie Jean King AMERICAS III (Hosting)	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, Lanyards / Accrediation Supplies, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Jul-26	Aug-26	6 months	Selective	N/A	Fixed Price
118	SDPU-057-2026	NBFTT - 3x3 Superquest (Men)	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, Lanyards / Accrediation Supplies, Medical Services (Doctors, Ambulance with EMTs); Equipment, Tables / Tents / Chairs, Water, Isotonic Drinks, Meals, Transportation, P.A. System, Marketing etc.	Jul-26	Aug-26	6 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
119	SDPU-058-2026	TTCF - Caribbean Track Championships 2026	90141500 90101600 90111800 85121600 56101600 78111800 90141600	Accommodation, meals, measuring jigs, radio frequency license, accreditation, security, ambulance, fire services, police services, medical doctor, announcers, sound system set up, table & chairs, national flags, anti-doping, prize podium, media launch, event operations, ceremonies (Opening and Closing), promotional banners, radio/TV/billboard advertisement, photography (training and competition) and contingencies.	Mar-26	Apr-26	6 months	Selective	N/A	Fixed Price
120	FAC-ABS-001-2026	ABS Refurbishment of Car Park & Perimeter lighting at Ato Bolden Stadium	72141100 72103301	Perimeter Walkway & Car Park flood lighting project to provide a safe recreational exercise area for community	Mar-26	Jun-26	3 months	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
121	FAC-ABS-002-2026	Refurbishment of Metal Works at Ato Bolden Stadium	72154031	All railing and metal works on 3rd Floor to be repaired	Mar-26	Jun-26	3 months	Selective	N/A	Fixed price
122	FAC-ABS-003-2026	Resealing of Tiers at Ato Bolden Stadium	73151502	Correct all leaking seals of tiers	Apr-26	Jun-26	3 months	Selective	N/A	Fixed price
123	FAC-ABS-004-2026	AC service contract at Ato Bolden Stadium	72101511	Servicing of all AC's on compound	Feb-26	Apr-26	3 months	Selective	N/A	Fixed price
124	FAC-ABS-005-2026	AC Repairs at Ato Bolden Stadium	72101511	AC repairs to VIP and GYM	Mar-26	May-26	1 month	Selective	N/A	Fixed price
125	FAC-ABS-006-2026	Scoreboard Repairs at Ato Bolden Stadium	49221501	Assessment and repairs to scoreboard	Jan-26	Feb-26	1 month	Selective	N/A	Fixed price
126	FAC-ABS-007-2026	Mast lighting at Ato Bolden Stadium	72151511	Servicing/repairs of Mast lighting	Feb-26	May-26	2 months	Single source	N/A	Fixed price
127	FAC-ABS-008-2026	Resealing of deck on First Floor at Ato Bolden Stadium	73151502	Resealing of upper deck over offices	Jan-26	Mar-26	2 months	Selective	N/A	Fixed price
128	FAC-ABS-009-2026	Purchase of Paint at Ato Bolden Stadium	31210000	Purchase of paint for for internal perimeter wall	Feb-26	Mar-26	1 month	Selective	N/A	Unit Price
129	FAC-ABS-010-2026	Pigeon Proofing at Ato Bolden Stadium	72102105	Assess and installation of pigeon proofing	May-26	Sep-26	1 month	Selective	N/A	Fixed Price (Design & Build)
130	FAC-DYS-001-2025	Mast lighting at Dwight Yorke Stadium	72151511	Servicing/repairs of Mast lighting	Dec-25	Feb-26	2 months	Single source	N/A	Fixed price
131	FAC-DYS-002-2026	Intallation of Vault and/or Safe at Dwight Yorke Stadium	72154037	Purchase and installation of safe/vault	Jan-26	Mar-26	1 month	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
132	FAC-DYS-003-2026	Purchase of Bleachers at Dwight Yorke Stadium	95131500	Purchase/Fabricate bleachers for the training ground	Feb-26	Mar-26	3 months	Selective	N/A	Fixed price
133	FAC-DYS-004-2026	Purchase of Hardware items for ICT rooms at Dwight Yorke Stadium	40141700	To separate I T and server rooms	Jan-26	May-26	3 months	Selective	N/A	Fixed price
134	FAC-DYS-005-2026	Purchase of Tools and equipment at Dwight Yorke Stadium	31160000	Provision of tools such as drills, jack hammers, grinders etc	Feb-26	Mar-26	3 months	Selective	N/A	Fixed price
135	FAC-DYS-006-2026	Supply and Installation Sump pump at Dwight Yorke Stadium	40151500	To purchase and install sump pump	Mar-26	May-26	3 months	Selective	N/A	Fixed price
136	FAC-DYS-007-2026	Supply and Installation VIP seating at Dwight Yorke Stadium	56112100	Purchase and install VIP Lounge seating	Feb-26	Apr-26	1 month	Selective	N/A	Fixed price
137	FAC-DYS-008-2026	Floor finishes at Dwight Yorke Stadium	72154011	Purchase in install Epoxy floor paints	May-26	Jul-26	1 month	Selective	N/A	Unit Price
138	FAC-DYS-009-2026	Supply and Installation of Adhesive caution tape at Dwight Yorke Stadium	31201500	To purchase and install caution tape to stairs and rails	Jan-26	Feb-26	1 month	Selective	N/A	Fixed price
139	FAC-DYS-010-2026	Camera monitor system at Dwight Yorke Stadium	46171610	To purchase and upgrade camera system	Mar-26	May-26	2 months	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
140	FAC-DYS-011-2026	Repair works to PA system at Dwight Yorke Stadium	52161500	To service/repair PA system (Replace speakers)	Feb-26	May-26	1 month	Selective	N/A	Fixed price
141	FAC-DYS-012-2026	Signage required at Dwight Yorke Stadium	55120000	To purchase/fabricate signage and install	Feb-26	May-26	1 month	Selective	N/A	Fixed price
142	FAC-DYS-013-2026	Sand pit covers at Dwight Yorke Stadium	11111700 57060204	To purchase/fabricate and install	Mar-26	Jun-26	2 months	Selective	N/A	Fixed price
143	FAC-DYS-014-2026	Repairs to Benches at Dwight Yorke Stadium	56112109	To repair 5 football benches	Feb-26	Apr-26	2 months	Selective	N/A	Fixed price
144	FAC-DYS-015-2026	Service Contract required for extermination services at Dwight Yorke Stadium	72102103	Service contract for termite/rodants/ants infestation	Feb-26	Mar-26	6 months	Selective	N/A	Fixed price
145	FAC-DYS-016-2026	Service contract required for camera system at Dwight Yorke Stadium	46171610	Service contract for camera system	Feb-26	Mar-26	12 months	Selective	N/A	Fixed price
146	FAC-DYS-017-2026	Service Contract MTS at Dwight Yorke Stadium	76111500	Service contract for garbage collection and removal	Jan-26	Mar-26	12 months	Selective	N/A	Fixed price
147	FAC-DYS-018-2026	Lease of vehicle at Dwight Yorke Stadium	78142000 25100000	Lease of pick-up van/suv for transportation	Feb-26	Mar-26	12 months	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
148	FAC-DYS-019-2026	Supply and Installation of Electronic Hand dryers at Dwight Yorke Stadium	41102410	Purchase and installation of electronic hand dryers	Jan-26	Feb-26	3 months	Selective	N/A	Fixed price
149	FAC-DYS-020-2026	Purchase of Mobile scissors lift at Dwight Yorke Stadium	22000000	Purchase and deliver mobile scissors lift	Mar-26	Jun-26	3 months	Selective	N/A	Fixed price
150	FAC-DYS-021-2026	Supply and Installation of Lighting Fixtures at Dwight Yorke Stadium	39110000 39111500 39111600	Purchase and installation of lighting fixtures	Jan-26	Feb-26	1 month	Selective	N/A	Fixed price
151	FAC-DYS-022-2026	Purchase of Lighting bulbs at Dwight Yorke Stadium	39110000 39111500 39111600	Purchase and deliver light bulbs	Jan-26	Feb-26	1 month	Selective	N/A	Fixed price
152	FAC-DYS-023-2026	Service contract for AC Services at Dwight Yorke Stadium	72101511	Service contract for AC	Jan-26	Mar-26	6 months	Selective	N/A	Fixed price
153	FAC-DYS-024-2026	Purchase of Paints at Dwight Yorke Stadium	31160000 31210000	Purchase of marine paints and anti rust paints	Feb-26	Apr-26	1 month	Selective	N/A	Unit Price
154	FAC-DYS-025-2026	Repair Works to Plumbing- 6" Main at Dwight Yorke Stadium	72101510	Repair to 6" Main, it is located in the basement of the facility.	Feb-26	Apr-26	3 months	Selective	N/A	Fixed price
155	FAC-DYS-025-2026	Playing field rehabilitation at Dwight Yorke Stadium	81101500	Rehabilitation of playing field to international level	Mar-26	Jul-26	6 months	Selective	N/A	Fixed Price (Design & Build)



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
156	FAC-VAR-NCV-001-2026	Purchase of Mobile man-lift & Trailer at Various SPORTT Facilities	22000000	Purchase and deliver mobile man-lift with trailer & attachment	Feb-26	May-26	6 months	Selective	N/A	Unit Price
157	FAC-ERISA-001-2026	Installation of Back Gate and Fence at Eastern Regional Indoor Sporting Arena (ERISA)	72154069	Currently an HSE issue due to current condition.	Jan-26	Feb-26	3 months	Selective	N/A	Fixed price
158	FAC-ERISA-002-2026	To provide Termite treatment at Eastern Regional Indoor Sporting Arena (ERISA)	72102102	Eradicate termite pestilence	Feb-26	May-26	6 months	Selective	N/A	Fixed price
159	FAC-ERISA-002-2026	To provide AC Maintenance Services (split units) at Eastern Regional Indoor Sporting Arena (ERISA)	72101511	Preventative Maintenance of Split Units	Jan-26	Feb-26	12 months	Selective	N/A	Fixed price
160	FAC-ERISA-003-2026	Game Floor Replacement at Eastern Regional Indoor Sporting Arena (ERISA)	72152501 30161700	Replacement of worn Floor and Subbase	May-26	Sep-26	3 months	Selective	N/A	Fixed Price (Design & Build)



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
161	FAC-ERISA-004-2026	Upgrade project for Painting at Eastern Regional Indoor Sporting Arena (ERISA)	86131502	Paint exterior	May-26	Sep-26	2 months	Selective	N/A	Fixed price
162	FAC-ERISA-005-2026	Upgrade Project for the installation of a radiant barrier at Eastern Regional Indoor Sporting Arena (ERISA)	72152601 72152600	Install radiant barrier	May-26	Sep-26	2 months	Selective	N/A	Fixed price
163	FAC-ERISA-006-2026	Upgrade Project for pigeon proofing at Eastern Regional Indoor Sporting Arena (ERISA)	72102105	Pigeon proofing	Jun-26	Sep-26	1 month	Selective	N/A	Fixed price
164	FAC-ERISA-007-2026	Upgrade of scoreboard at Eastern Regional Indoor Sporting Arena (ERISA)	49221501	Scoreboard replacement	Jun-26	Sep-26	1 month	Selective	N/A	Fixed price
165	FAC-ERISA-008-2026	Upgrade of office area at Eastern Regional Indoor Sporting Arena (ERISA)	44110000 44100000	Expand office area	Jun-26	Sep-26	1 month	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
166	FAC-ERISA-008-2026	Electrical Upgrade Project at Eastern Regional Indoor Sporting Arena (ERISA)	81101701	Upgare electrical system	Jun-26	Sep-26	2 months	Selective	N/A	Fixed price
167	FAC-ERISA-008-2026	Upgrade & repair of irrigation system at Eastern Regional Indoor Sporting Arena (ERISA) / Hockey Centre	70171700	Repair/replace pumps and upgrade piping network	Feb-26	Apr-26	2 months	Selective	N/A	Fixed Price (Design & Build)
168	FAC-ERISA-009-2026	To supply and install Players and Technical benches (dug outs) at Eastern Regional Indoor Sporting Arena (ERISA) / Hockey Centre	56112109	To replace damaged dug outs.	Dec-26	Mar-26	3 months	Selective	N/A	Fixed price
169	FAC-ERISA-010-2026	To provide AC Maintenance Services (split units) at Eastern Regional Indoor Sporting Arena (ERISA) / Hockey Centre	72101511	Preventative Maintenance of Split Units	Jan-26	Feb-26	12 months	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
170	FAC-GPR-001-2026	Gilbert Park Upgrade Project	56112109 70171800 72141100	Upgrade Pavillion, Players area, Club House/Lounge, Drainage, Electrical Plumbing, Car park & lighting, Field Maintenance equipment	Jun-26	Nov-26	12 months	Selective	N/A	Fixed Price (Design & Build)
171	FAC-HCS-001-2026	Office Space refurbishment at Hasely Crawford Stadium	72151207 72152504	Clean up and refurbishment of 2,000 sqft of fire damaged area for rental/use as office space. (Floor/ceiling/ducting/FF&E)	Feb-26	May-26	6 months	Selective	N/A	Fixed price
172	FAC-HCS-002-2026	Irrigation Tank installation (60k gal) at Hasely Crawford Stadium	70171700	Dewater and onstall plinth to house new storage tank (60k- Jan-26 gal) for watering field	Jan-26	Apr-26	3 months	Selective	N/A	Fixed price
173	FAC-HCS-003-2026	To provide Signage and Car Park Lines by Office Area at Hasely Crawford Stadium	55120000	To get proper signage around the Facility and Parking Lines in front of the office area	Jan-26	Jun-26	3 months	Selective	N/A	Fixed price
174	FAC-HCS-004-2026	Installation of Training Field Bleachers at Hasely Crawford Stadium	56112109	Colapsible Bleachers for Training Field	Mar-26	Jun-26	6 months	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
175	FAC-HCS-005-2026	Installation of proper drainage at Training Field at Hasely Crawford Stadium	72141205	Proper drainage for the Training Field	Jan-26	Jun-26	6 months	Selective	N/A	Fixed price
176	FAC-HCS-006-2026	Repairs to Team Benches at Hasely Crawford Stadium	56112109	Repairs of two additional Team benches	Jan-26	Jun-26	1 month	Selective	N/A	Fixed price
177	FAC-HCS-007-2026	Upgrade works to Covered and Uncovered Stands at Hasely Crawford Stadium	72121408	Conducting water-tightness works to resolve leaks observed after UDeCOTT's repairs works on the stands.	Jan-26	Jun-26	6 months	Selective	N/A	Fixed price
178	FAC-LGS-001-2026	Repairs to Perimeter Fence and Gates at Larry Gomes Stadium	72154069	Repair works to perimeter fence and existing perimeter gates.	May-26	Jul-26	2 months	Selective	N/A	Fixed price
179	FAC-LGS-002-2026	Elevator Maintenance at Larry Gomes Stadium at Larry Gomes Stadium	72101506	Preventative maintenance of elevators	Jan-26	Mar-26	12 months	Sole Select	N/A	Fixed price
180	FAC-LGS-003-2026	Generator ATS & Feed Cable Replacement at Larry Gomes Stadium at Larry Gomes Stadium	26111600	Replacement of vandalised cable feed between Generator and building	Feb-26	Apr-26	3 months	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
181	FAC-LGS-004-2026	Replacement/refurbishment of Athletic Track at Larry Gomes Stadium at Larry Gomes Stadium	49161700 72153100	Replacement/refurbishment of worn track	Jun-26	Aug-26	6 months	Selective	N/A	Fixed price
182	FAC-LGS-005-2026	Refurbishment of Car Park & Perimeter lighting at Larry Gomes Stadium at Larry Gomes Stadium	72151511	Perimeter Walkway & Car Park flood lighting project to provide a safe area for users of the facility	Jun-26	Sep-26	3 months	Selective	N/A	Fixed price
183	FAC-LGS-006-2026	Football Field Refurbishment Works at Larry Gomes Stadium at Larry Gomes Stadium	72153100	Rehabilitation of playing field to national/international standards	Dec-26	Feb-26	6 months	Selective	N/A	Fixed price
184	FAC-LGS-007-2026	Repair/Upgrade of well pump control panel at Larry Gomes Stadium at Larry Gomes Stadium	40151500	Repairs necessary to ensure full functionality	Jan-26	Mar-26	6 months	Selective	N/A	Fixed price
185	FAC-LGS-008-2026	Replacement of entire plumbing system at Larry Gomes Stadium	72151100	Upgrade of failing system	Feb-26	Apr-26	6 months	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
186	FAC-MRS-001-2026	Refurbishment of Car Park & Perimeter lighting at Mannie Ramjohn Stadium	72151511	Perimeter Walkway & Car Park flood lighting project to provide a safe recreational exercise area for community	Apr-26	Jul-26	3 months	Selective	N/A	Fixed price
187	FAC-MRS-002-2026	Replacement of Sewer Pumps and Cleaning of Tanks at Mannie Ramjohn Stadium	72141120	Replacement and Installation of Sewer Pumps, Cleaning of the Sewer Tanks, and any Necessary Repairs needed to Sewer Lines	May-26	Aug-26	6 months	Selective	N/A	Fixed Price (Design & Build)
188	FAC-MRS-003-2026	Repair to Water Tank Float and Cleaning of Water Storage Tank at Mannie Ramjohn Stadium	2510194676000000	Replacement and installation new float system for storage tank and empty, clean and treat inside of water tank	Jan-26	Jan-24	3 months	Selective	N/A	Fixed price
189	FAC-MRS-004-2026	Replacement of Sewer Pump Station and Cleaning of Tanks at Mannie Ramjohn Stadium	72141120	Replacement and installation of new sewer pumps, cleaning of tanks and any necessary repairs to sewer lines.	Feb-26	Feb-24	3 months	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
190	FAC-MRS-005-2026	Refurbishment works - Tiling of Administration Office and Gym Room at Mannie Ramjohn Stadium	72152504	Removal of deteriorated Carpet in the Adiminstration Offices including Kitchen area & replace with tiles.	Mar-26	Mar-26	2 months	Selective	N/A	Fixed price
191	FAC-MRS-006-2026	Replacement of Iron Doors/Gate for Generator Room at Mannie Ramjohn Stadium	26111600	Install barricade doors to secure Generator Room	Mar-26	Mar-26	1 month	Selective	N/A	Fixed price
192	FAC-MRS-007-2026	Refurishment works to Concrete Drain Covers at Mannie Ramjohn Stadium	72141205	Removal of defective covers and install new concrete covers	Dec-25	Dec-25	TBD	Selective	N/A	Fixed price
193	FAC-MRS-008-2026	Security Services for Dubbison Park	92121700 92121504	Security Services for Dubbison Park	Dec-25	Dec-25	12 months	Selective	N/A	Fixed price
194	FAC-MRS-009-2026	Electrical Works at Dubbison Park	81101701	Electrical Works at Dubbison Park	Dec-25	Dec-25	TBD	Selective	N/A	Fixed price
195	FAC-MRS-010-2026	Field Maintenance Contract for Dubbison Park	20101500	Field Maintenance Contract for Dubbison Park	Dec-25	Dec-25	12 months	Selective	N/A	Fixed price
196	FAC-MYF-001-2026	Installation of Fencing to secure Playing Field	72154069	To separate Playing Field from Car Park to prevent unauthorized access to field	Apr-26	Jul-26	3 months	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
197	FAC-NAC-001-2026	Lighting UPS replacement at Natonal Aquatic Centre	72151511	Refurbishment of UPS for uninterrupted power	May-26	Jul-26	3 months	Selective	N/A	Fixed Price
198	FAC-NAC-002-2026	Termite Treatment at Natonal Aquatic Centre	72102102	Eradicate termite pestillence	Feb-26	Apr-26	6 months	Selective	N/A	Fixed Price
199	FAC-NAC-003-2026	Chemical & UVC Treatment recommissioning at Natonal Aquatic Centre	49241700 12352324	Refurbishment of Automated chemical dispensing system and UVC treatment for all pools at NAC and raw water treatment	Apr-26	Jul-26	3 months	Selective	N/A	Fixed Price (Design & Build)
200	FAC-NAC-004-2026	Porous Aluminium coils replacement Part 2 at Natonal Aquatic Centre	72151207	High priority to save expense on leaking refrigerant and unreliable cooling - replacement of coils on chiller 1 (NEW)	Feb-26	May-26	3 months	Single Source	N/A	Fixed Price
201	FAC-NAC-005-2026	Scoreboard Replacement at Natonal Aquatic Centre	49221501	Replace obsolete and ageing scoreboard for upgraded technology and reliability for outdoor environment	Apr-26	Jul-26	3 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
202	FAC-NAC-006-2026	Relamination of main competition pool at Natonal Aquatic Centre	81101710	Pool surface delaminating and erupted behind moveable bulkhead	Mar-26	May-26	3 months	Sole Select	N/A	Fixed Price
203	FAC-NAC-007-2026	Upgrade of diving Pool Controls at Natonal Aquatic Centre	25173300	Upgrade of diving Pool Controls	May-26	Aug-26	3 months	Selective	N/A	Fixed Price (Design & Build)
204	FAC-NCV-001-2026	Lighting Upgrade at National Cycling Velodrome	72151511	Upgrade of lighting in Velodrome (>360 fixtures) to LED	Feb-26	May-26	3 months	Selective	N/A	Fixed Price (Design & Build)
205	FAC-NCV-002-2026	BMS Expansion at National Cycling Velodrome	72101511 92121700 46101500	BMS Expansion to cover Power Centre and other critical indicators	Jan-26	Apr-26	3 months	Single Source	N/A	Fixed Price
206	FAC-NCV-003-2026	Complete training and installation of Swiss Timing Equipment at National Cycling Velodrome	86000000	Commission Photofinish cameras, and transponder system, set up and training program	Mar-26	May-26	3 months	Sole Select	N/A	Fixed Price
207	FAC-NCV-004-2026	Termite Treatment at National Cycling Velodrome	72102102	Eradicate termite pestillence	Feb-26	Apr-26	6 months	Selective	N/A	Fixed Price
208	FAC-NCV-005-2026	Lighting UPS replacement at National Cycling Velodrome	72151511	Refurbishment of UPS for uninterrupted power supply for the lighting system	Mar-26	Jun-26	3 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
209	FAC-NCV-006-2026	Power Centre roof access and security upgrade at National Cycling Velodrome	52131600	Replacement of dangerous and corroded ladder with staircase and burgular proofed protection of HV/LV room & Generator	Feb-26	Apr-26	3 months	Selective	N/A	Fixed Price
210	FAC-NCV-007-2026	Natioanl Cycling Velodrome and National Aquatic Centre Water Storage Upgrade II	24111810	Upgrade of water storage by further 25,000 Gal to cater for unreliable water supply & high demand of chillers	Apr-26	Jul-26	6 months	Selective	N/A	Fixed Price (Design & Build)
211	FAC-NCV-008-2026	8 Soft Start Replacement at National Cycling Velodrome	40151510 39122216	The Replacement of 8 soft starters on the Chilled Water system	Jan-26	Mar-26	6 months	Selective	N/A	Fixed Price
212	FAC-NERMSF-001-2026	AC Maintenance (split units) at North Eastern Regional Multiupurpose Sporting Facility	72101511	Preventative Maintenance of Split Units	Jan-26	Mar-26	12 months	Selective	N/A	Fixed Price
213	FAC-NERMSF-002-2026	WWTP Maintenance at North Eastern Regional Multiupurpose Sporting Facility	47100000 40151500	Preventative maintenance of pumps and pit	Feb-26	Mar-26	12 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
214	FAC-NERMSF-003-2026	Sump pump services North Eastern Regional Multiurpose Sporting Facility	40151500	Preventative maintenance of pump and cleaning of pit	Mar-26	May-26	12 months	Selective	N/A	Fixed Price
215	FAC-NERMSF-004-2026	Refurbishment of two pairs of Basketball rings refurbishment North Eastern Regional Multiurpose Sporting Facility	49221505	To ensure functional equipment is available	Jan-26	Feb-26	3 months	Selective	N/A	Fixed Price
216	FAC-NERMSF-005-2026	Supply and Installation of Aluminum benches at North Eastern Regional Multiurpose Sporting Facility	56112109	To provide seating for participants, patrons, etc (Indoor and Outdoor)	Feb-26	Apr-26	3 months	Selective	N/A	Fixed Price
217	FAC-NRC-001-2026	Generator Cable replacement at National Racquet Centre	26111600	Replace feed and control lines from generator to Power Centre	Apr-26	Jun-26	3 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
218	FAC-NRC-002-2026	Installation of AC System in the Indoor Courts buliding at National Racquet Centre	72101511	To improve atmospheric condition	Jul-26	Sep-26	3 months	Selective	N/A	Fixed Price
219	FAC-NRC-003-2026	Lighting upgrade II at National Racquet Centre	72151511	Replacement of centre court lights with LED	May-26	Aug-26	3 months	Selective	N/A	Fixed Price (Design & Build)
220	FAC-NRC-004-2026	Building envelope cladding & louver repairs at National Racquet Centre	52131600	Address inadequate protection from the elements and indoor leaks by louvered ventillation grills throughout indoor enclosure.	Mar-26	Jun-26	6 months	Selective	N/A	Fixed Price (Design & Build)
221	FAC-NRC-005-2026	Ventillation duct replacement at National Racquet Centre	72151207	Replace corroded ventillation duct on roof of central court	May-26	Aug-26	3 months	Selective	N/A	Fixed Price
222	FAC-NRC-006-2026	BMS Repairs & Recommissioning at National Racquet Centre	72101511 92121700 46101500	Repair and recommission BMS System	May-26	Jul-26	6 months	Selective	N/A	Fixed Price
223	FAC-NRC-007-2026	AC Maintenance (Chiller and Splits) at National Racquet Centre	72101511	Preventative maintenance of HVAC and relevant equipment	Jan-26	Mar-26	12 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
224	FAC-NRC-008-2026	Elevator Maintenance at National Racquet Centre	72101506	Preventative maintenance of elevators	Mar-26	May-26	12 months	Selective	N/A	Fixed Price
225	FAC-NRC-009-2026	Generator Cable recommissioning at National Racquet Centre	26111600	NRC Generator Cable recommissioning at the National Racquet Centre	Jun-26	Jul-26	3 months	Single Source	N/A	Fixed Price
226	FAC-NRC-010-2026	Scoreboard Repairs at National Racquet Centre	49221501	To upgrade current scoreboard system	Jan-26	Mar-26	1 month	Selective	N/A	Fixed Price
227	FAC-NRC-011-2026	Sump pump servicing at National Racquet Centre	40151500	Preventative maintenance of pump and cleaning of pit	Mar-26	May-26	12 months	Selective	N/A	Fixed Price
228	FAC-NRC-012-2026	Termite treatment at National Racquet Centre	72102102	Eradicate termite pestilence	Feb-26	May-26	6 months	Selective	N/A	Fixed Price
229	FAC-NRC-013-2026	Ventillation duct replacement at National Racquet Centre	72151207	Replace corroded ventillation duct on roof of central court	Apr-26	Jun-26	3 months	Selective	N/A	Fixed Price
230	FAC-NRC-014-2026	Scaffolding at National Racquet Centre	72153402 30191500	Necessary to undertake cleaning and repainting of external areas	Jan-26	Mar-26	3 months	Selective	N/A	Fixed Price
231	FAC-NRC-015-2026	WWTP Maintenance at National Racquet Centre	47100000 40151500	Preventative maintenance of pumps and pit	Feb-26	Apr-26	12 months	Selective	N/A	Fixed Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
232	FAC-NRC-016-2026	Fencing replacement at National Racquet Centre	72154069	Replacement of northern fencing porous to intruders	Feb-26	Apr-26	3 months	Awarded	N/A	Fixed Price
233	FAC-NRC-017-2026	Generator Cable replacement & recommissioning at National Racquet Centre	26111600	Replace feed and control lines from generator to Power Centre and recommission generator. OR Air conditioning	Feb-26	Apr-26	3 months	Selective	N/A	Fixed Price
234	FAC-NRC-018-2026	Lighting upgrade I at National Racquet Centre	72151511	Replacement of lights and posts on courts 5 & 6	Feb-26	Apr-26	1 month	Selective	N/A	Fixed Price
235	FAC-VAR-NCV-002-2026	Purchase of Lighting Fixtures purchase (bulk) for Various Facilities under SPORTT	39110000 39111500 39111600	Purchase and installation of lighting fixtures for all locations	Mar-26	May-26	3 months	Selective	N/A	Unit Price
236	FAC-VAR-NCV-003-2026	Purchase of Lighting bulbs purchase (bulk) for Various Facilities under SPORTT	39110000 39111600 39111500	Purchase and deliver light bulbs for all loations	Mar-26	May-26	3 months	Selective	N/A	Unit Price
237	FAC-VAR-NCV-004-2026	Sloane valve repairs kits/part/replacemnet fixtures for Various Facilities under SPORTT	73152112 40141600	Sloane valve repairs kits/part/replacemnet fixtures for Various Facilities under SPORTT	Mar-26	May-26	6 months	Selective	N/A	Unit Price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
238	FAC-WYF-001-2026	Woodbrook Youth Facility Refurbishment - Flooring	72152501 30161700	Indoor flooring replacement at the Woodbrook Youth Facility	Jan-26	Dec-26	3 months	Selective	N/A	Fixed price
239	FAC-WYF-002-2026	Refurbishment works at Woodbrook Youth Facility	72152601	Repair roof leaks, replace gable & louver system on eastern sides and damaged guttering throughout	Mar-26	Jun-26	3 months	Selective	N/A	Fixed price
240	FAC-WYF-003-2026	Upgrade works to Car park area and field fencing barricade at Woodbrook Youth Facility	72154069	Install field barrier and parking surface	Mar-26	Jun-26	3 months	Selective	N/A	Fixed price
241	FAC-WYF-004-2026	Security Booth at Woodbrook Youth Facility	72100000	Install window in Security Booth	Jan-26	Feb-26	1 month	Selective	N/A	Fixed price
242	FAC-WYF-005-2026	Paving of Main Car Park at Woodbrook Youth Facility	72141100	Pave and resurface the main car park	Jan-26	Feb-26	1 month	Selective	N/A	Fixed price
243	FAC-WYF-006-2026	Main Door Replacements at Woodbrook Youth Facility	30171500	Steel door replacement - Front and back door	Jan-26	Feb-26	1 month	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
244	FAC-WYF-007-2026	Painting works at Woodbrook Youth Facility Refurbishment	86131502	Prepare and repaint Facility - Internal & External	Jan-26	Feb-26	3 months	Selective	N/A	Fixed price
245	FAC-WYF-008-2026	Replacement of doors at Woodbrook Youth Facility Refurbishment	30171500	Replacement of internal doors (Office, Kitchen, Conference Room, Changing Rooms)	Jan-26	Feb-26	1 month	Selective	N/A	Fixed price
246	FAC-WYF-009-2026	Installation of visors at Woodbrook Youth Facility Refurbishment	52131600	Supply and installation retracting weather resistant shades to mitigate direct sunlight onto court.	Jan-26	Jun-26	1 month	Selective	N/A	Fixed price
247	CS-001-2026	Office furniture and equipment	56101700	The Purchase of Ergonomic office Chairs, Desks with pedestal, Vertical 4 Drawer filing cabinets, etc for various departments across SPORTT	Jan-26	Mar-26	3 months	Selective	N/A	Fixed price
248	CS-002-2026	Supply and Installation of Metal shelving at various SPORTT Facilities	56131700	To provide metal shelving at various SPORTT shelving	Jan-26	Mar-26	3 months	Selective	N/A	Fixed price
249	TEN-001-2026	NRSC Tennis Equipment	49161600	Items required to outfit NRSC for International Accreditation (ICS Tennis)	Jan-26	Mar-26	6 months	Selective	N/A	Fixed price



The Sports Company of Trinidad and Tobago

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 25/12/10

Version: 0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
250	TEN-002-2026	SporTT - Community Tennis Initiative	90141600 53102700 80111700 90101600 78111800	(Coaching, Meals, Transport, Uniforms, Promotional Material,Referees, water,)	Apr-26	Apr-27	3 months	Selective	N/A	Fixed price
251	TEN-003-2026	NRSC Tennis Courts Repair and Resurface	72153100	Resurfacing project for Eight(8) outdoor courts, four 4 indoor courts	May-26	Oct-26	6 months	Selective	N/A	Fixed price
252	TEN-004-2026	National School Tennis Initiative	90141600 53102700 80111700 90101600 78111800	(Coaching, Meals, Transport, Uniforms, Promotional Material,Referees, water,)	Sep-26	Sep-27	3 months	Selective	N/A	Fixed price
253	EAWU-001-2025	Sport Science Equipment	30172000	Timing Gate systems: Rental	Dec-25	Dec-25	3 months	Sole Select	N/A	Fixed price
254	EAWU-005-2026	Consultancy Services	80111700	Document and Policy generation inclusive stakeholder engagement	May-26	Sep-26	6 months	Selective	N/A	Fixed price